
Field Note Record
Contract No. Station Mile/Line: C/S
C9616 Project Limits MP 121.96 - MP 137.20 / I-90

Staked by                             Date Work Started Date Work Completed  Date

N/A 4/8/2021 7/12/2021

Calculated by                      Date Checked by                          Date Inspector                          Date
Todd Dellinger

7/20/2021

E. Knudson

7/22/2021

Todd Dellinger 7/20/21

PROJECT TEMPORARY TRAFFIC CONTROL 
BID ITEM #29

UNIT: L.S.

All 55 Contract working days have been exhausted. To date there have been 50 days of Traffic Control Paid. Therefore the remaining 5 days of 
Traffic Control is being paid on this estimate, Equaling $40,181.82

-------------------------------------------------------------------------------------------------------------------------------------------

GROUP 1
Total Amount Owed:$122,745.61 

Previously Paid: $99,650.91

Amount Remaining: $23,094.70

OKAY TO PAY: $23,094.70

-------------------------------------------------------------------------------------------------------------------------
------------------

GROUP 2

Total Amount Owed: $319,254.39 

Previously Paid: $302,167.27
Amount Remaining: $17,087.12

OKAY TO PAY: $17,087.12

*** SEE ATTACHED LUMP SUM BREAKDOWN

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

/

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0029 PROJECT TEMPORARY 
TRAFFIC CONTROL 

1 7/20/2021 L.S. 23,094.70 63 EK 07/22/21 4

0029 PROJECT TEMPORARY 
TRAFFIC CONTROL 

2 7/20/2021 L.S. 17,087.12 64 EK 07/22/21 4

Attachments
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9616 - Lump Sum 
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Item 2 - Mobilization Site QS-S-214

Contractor bid zero dollars on this item.

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 0.0% $0.00 0.0% $0.00



Item 4 - Removing Micellaneous Traffic Item

%

Amount Complete Amount Due Est. #

$4,300.00 100.0% $4,300.00 3

%

Amount Complete Amount Due Est. #

$4,300.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$4,300.00 0.0% $0.00



Total % Total Paid

Complete to Date

100.0% $4,300.00

Total % Total Paid

Complete to Date

100.0% $4,300.00

Total % Total Paid

Complete to Date

100.0% $4,300.00



Amount

Item 29 - Project Temporary Traffic Control $442,000.00

%

Amount Days Complete

$442,000.00 12 21.82%

%

Amount Days Complete

$442,000.00 22 40.00%

%

Amount Days Complete

$442,000.00 16 29.09%

%

Amount Days Complete

$442,000.00 5 9.09%

%

Amount Days Complete

$442,000.00 0 0.00%



Working Days Amount Due

55 $8,036.36

Total % Total Paid

Amount Due Est. # Complete to Date

$96,436.36 1 21.82% $96,436.36

Total % Total Paid

Amount Due Est. # Complete to Date

$176,800.00 2 61.82% $273,236.36

Total % Total Paid

Amount Due Est. # Complete to Date

$128,581.82 3 90.91% $401,818.18

Total % Total Paid

Amount Due Est. # Complete to Date

$40,181.82 4 100.00% $442,000.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 100.00% $442,000.00



Item 31 - VWIM Equipment

%

Amount Complete Amount Due Est. #

$49,700.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$49,700.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$49,700.00 0.0% $0.00



Total % Total Paid

Complete to Date

0.0% $0.00

Total % Total Paid

Complete to Date

0.0% $0.00

Total % Total Paid

Complete to Date

0.0% $0.00



Item 36 - SPCC Plan

%

Amount Complete Amount Due Est. #

$1,000.00 50.0% $500.00 1

%

Amount Complete Amount Due Est. #

$1,000.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$1,000.00 0.0% $0.00



Total % Total Paid

Complete to Date

50.0% $500.00

Total % Total Paid

Complete to Date

50.0% $500.00

Total % Total Paid

Complete to Date

50.0% $500.00



Item 37 - Electronic Ticketing System

%

Amount Complete Amount Due Est. #

$1,000.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$1,000.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$1,000.00 0.0% $0.00



Total % Total Paid

Complete to Date

0.0% $0.00

Total % Total Paid

Complete to Date

0.0% $0.00

Total % Total Paid

Complete to Date

0.0% $0.00


